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I have reviewed the March 31, 1993 revision of the Remedial
Design Oversight Work Plan. It appears that they have made the
changes that we discussed and the write-up is now all right.

There have been some changesgmade in the costs for carrying out
their work. The total number of level of effort (LOE) hours have
remained the same, but there have been some changes in the
professional levels for some of the hours. For Task 3, the main
task for the technical work to be done, 200 hours have been
‘shifted from level 3 to level 4. This is probably due to the
change in the project manager from a P-3 to a P-4. In Task 8,
which is the management task, instead of 50 hours at both level 2
and level 3, there are now 50 hours at both level 4 and level 3.
It would be expected that Task 8 would consist primarily of
manhours at the higher levels. I believe that the new cost
estimate is acceptable.

If designs for some of the components which they have estimated
will not come in prior to the end of the period of performance. do
come in before then, a revision of the work assignment may be
necessary. This can be handled at that time if this should be
needed. : ' -

I believe that this work plan can be accepted.





